
CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE 
 

PROJECT NO. 
WA0403 

PROJECT TITLE: 
SOUTH SYSTEM WATER PLANT 2 GST REHABILITATION 

 
DESCRIPTION 
Refurbishment of the existing South System Water Plant No. 2 - 1.5 MG Ground Storage Tank.  Work includes structural 
repairs and modifications as needed, blasting and coating of interior & exterior surfaces. 
 
 
PROJECT MANAGER (S) 
Pete Polito, Public Works Contract Administrator/Project Manager 
 

 
CONSULTANT (S) PATE ENGINEERS 
 
CONTRACTOR (S) DMS Painting 
                  

 
BUDGET AMOUNT     $352,500 
 

PROJECT COSTS BUDGET ACTUAL 

Preliminary Engineering 
Report 15,000  

Land/Right-of-Way   

Design/Surveying 25,000 20,000 

Construction 275,000  

Equipment and Furniture   

Contingency 37,500  

TOTAL COSTS 352,500  

PROJECT SCHEDULE PROPOSED 
DATE 

REVISED 
DATE 

ACTUAL 
DATE 

Preliminary Engineering 
Report N/A   

Land/Right-of-Way    

Design/Surveying 10/03-01/04  1/04 

Bid 02/04-03/04  2/04 

Construction 04/04-08/04   

Equipment & Furniture    
 
Comments 
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